Georgia Department of Transportation

I-285 & SR 400 Interchange Reconstruction

SCHEDULE
Right of Way Acquisition

e GDOT is currently acquiring required property for the project (between Glenridge Drive and the
MARTA overpass) and will complete acquisition by December 31, 2016.

e The selected Developer will acquire required property located west of Glenridge Drive and east of
the MARTA overpass.

Procurement Phase

A shortlist of four teams to submit proposals on the project was announced on February 13, 2015.

AWH Roadbuilders, LLC
Contractors: Archer Western Contractors LLC and Hubbard Construction
Engineer: Parsons

Dragados-Flatiron-Prince JV
Contractors: Dragados USA Inc, Flat Iron Constructors Inc, Prince
Engineers: Figg Bridge Engineering, Stantec Consulting Services Inc

North Perimeter Contractors
Contractor: Ferrovial Agroman US Corp
Engineers: The Louis Berger Group Inc, Neel-Shaffer

Skanska/Balfour Beatty, a Joint Venture
Contractors: Skanska, Balfour Beatty Infrastructure Inc
Engineer: Atkins

e The selected team will finance a portion of the project cost during the construction period and will
be paid back over a period of years after construction is complete.

e The final Request for Proposals (RFP) was issued to the shortlisted teams on July 8, 2015.

e The shortlisted teams will submit proposals on September 25, 2015.

e P3 Public Hearings will be held to present the executive summaries of the proposals.

October 20, 2015
St. Jude Catholic Church, Ministry Hall
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October 22, 2015

Dunwoody Baptist Church Gymnasium
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e The Best Value Proposal and selected Developer team will be announced on December 10, 2015.
¢ Financial Close with the Developer is anticipated to occur in April 2016.

Final Design/Construction Phase
e The Developer is anticipated to receive Notice to Proceed with Final Design in April 2016.

e Construction is anticipated to begin in late 2016/early 2017.
e Construction is anticipated to be complete by Spring 2020.
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